

Action Items from US LHC OSG Baseline Services Technical Roadmap Meeting

- Publish US LHC OSG Baseline Services roadmap document. - Rob, Frank in 2 weeks.
- Update OSG Deployment Document. - Dane, Ruth
- Document minutes from workload management parallel session - Frank - for presentation at Application Workshop.
- Start planning and definition of OSG release 0.4 Post baseline services roadmap document release.
- Cut VDT 1.3.6 as soon as possible. Version glue schema and GIPs separately for VDT 1.3.7.
- Request VDT to provide tool to populate classads with information in glue schema
- Follow up on potential collaboration between Privilege Project and LCG
- Define few commonly agreed roles and what privileges these should have on a CE and SE.
- Design discussions and documentation on RFT layering in advance of May EGEE meeting. Will raise issues of Connection of network allocation, storage management and authorization model. We need to come up with how to go the next step of discussion.
- Help US ATLAS meet its near term performance metrics.
- Define performance metrics for OSG release 0.2. Collected and reviewed at the Application Workshop 1-2 June. Strawman is the ATLAS numbers. Distributed to the Deployment and Governance lists.